COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 06/ 2020

ESTI MATE SUMVARY 17:11: 24

CONTI D C21208

PCN: 21208-BI D

COFRS REPORTI NG CATEGORY: 1

ESTI MATE NO. 0003 PROG

CONTRACT DESCRI PTI ON:
LEETSDALE: M SSI SSI PPI

PRQIECT NO

TO COLORADO

STA0831- 120

SH83A( LEETSDALE) : M SS TO COLQ(

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

(303) 273- 9382

DENVER CO 80229

CURRENT PRQIECT AMI: $ 4,080, 057. 20
AWARD PROJECT AMT: $ 3,726,917. 10
PERCENT COWPLETE: 33.59%
FUNDS AVAI LABLE: $ 2,709, 536.15
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 38.0 DAYS TI ME ALLOW 74 WORK DAYS
PERCENT TI ME: 51.35 ORI G TI ME ALLOW 74 WORK DAYS
ARAPAHOE

06/ 26/ 2020
12/ 19/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/08/ 2020
01/ 29/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $  1,370,521.05 $ 474, 433. 82
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1,370, 521. 05 474, 433. 82
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,370, 521. 05 474, 433. 82
RETAI NAGE -35,081.13 - 13, 227. 26
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 335, 439. 92 461, 206. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 335, 439. 92 461, 206. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s . 461,206.56

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00220

0030

202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00828

C21208

*Renoval

*Reroval

*Renoval

*Reroval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

21208-BI D
STA0831-120

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

of Asphalt Mat

of

of

of

of

of

of

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul | Box

Traffic Signal Equi pnent

ESTI MATE NO. 0

003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
16. 000
EACH
16. 10000
139. 000
sy
25. 40000
1, 132. 000
5%
18. 30000
1, 983. 000
LF
11. 20000
124. 000
5%
88. 50000
93, 833. 000
sy
2. 80000
15, 400. 000
SF
0. 75000
10. 000
EACH
180. 00000
7. 000
EACH
25. 20000
27.000
EACH
450. 00000
1. 000
LS

11, 070. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,122.000
0. 000
1,122.000

1, 983. 000
0. 000
1, 983. 000

84. 000
40. 000
124. 000

0. 000
34, 883. 080
34, 883. 080

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 06/ 2020

3,540

97,672

.00

.00

.00

.00

00

62

.00

.00

.00

.00

.00

17:11: 24

AMOUNT

20, 532

22,209

10, 974

97,672

180.

12,150

.00

.00

60

60

00

62

.00

00

.00

00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21208-BI D
PRQIECT STA0831- 120 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01130 *Renoval of Guardrail Type 3 196. 000
LF
6. 70000
0065 202-01300 *Rermoval of End Anchorage 2.000
EACH
230. 00000
0070 202- 04005 *Cl ean Val ve Box 63. 000
EACH
75. 50000
0075 202-04010 *Cl ean Inlet 49. 000
EACH
170. 00000
0080 203-01597 *Pot hol i ng 30. 000
HOUR
460. 00000
0085 208-00035 *Aggregate Bag 100. 000
LF
6. 50000
0090 208-00045 *Concrete Washout Structure 4.000
EACH
1, 610. 00000
0095 208-00051 *StormDrain Inlet Protection (Type I) 750. 000
LF
7.60000
0100 208-00052 *StormDrain Inlet Protection (Type Il) 40. 000
LF
100. 00000
0105 208- 00070 *Vehi cl e Tracki ng Pad 2.000
EACH
2,113. 00000
0110 208-00103 *Renoval and Di sposal of Sedinent (Labor) 27.000
HOUR

470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

196. 000
0. 000
196. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500

64. 000
0. 000
64. 000

3. 000
0. 000
3. 000

750. 000
0. 000
750. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

19. 000
8. 000
27.000

Page 3

ESTI MATE RUN 07/ 06/ 2020

3,760

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

17:11: 24

AMOUNT

1, 313

230.

2,070

416

4,830

5,700

2,400

12,690

20

00

.00

.00

00

00

00

00

00

.00

00



CONTI D: C21208

PCN: 21208-BID

PRQIECT STA0831-120

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00105 *Renoval and Di sposal

0120 208-00106 *Sweepi ng (Sedi ment Renoval )
0125 208-00107 *Renmpval of Trash

0130 208-00207 *Erosi on Control Managenent
0135 210-04010  *Adjust Manhol e

0140 210-04020 *Modi fy Inlet

0145 210-04050 *Adj ust Val ve Box

0150 212-00006  Seeding (Native)

0155 212-00032 Soi | Condi tioni ng

0160 212-00050 Sod

0165 217-00020 Her bi ci de Treat nent

of Sedi ment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
723. 00000
120. 000
HOUR
310. 00000
44. 000
HOUR
523. 00000
40. 000
DAY
270. 00000
134. 000
EACH
837. 00000
1. 000
EACH
4, 000. 00000
126. 000
EACH
658. 00000
0.010
ACRE
15, 090. 00000
0.010
ACRE
30, 190. 00000
350. 000
SF
3. 00000
40. 000
HOUR

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
16. 000
30. 000

0. 000
4. 000
4.000

17. 000
27.000
44.000

8. 000
5. 000
13. 000

65. 000
2.000
67. 000

0. 000
0. 000
0. 000

53. 000
12. 000
65. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11,568

1, 240

14,121.

1, 350

1,674

7,896

00

00

00

00

00

.00

00

.00

.00

.00

.00

17:11: 24

AMOUNT

21, 690

1,240

23,012

3,510

56, 079

42,770

00

00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 *Aggregate Base Course (Cl ass 6) 100. 000 29. 570
TON 0. 000 0. 00
130. 00000 29.570 3,844.10
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 412.000 51. 560
TON 0. 250 42.50
170. 00000 51. 810 8,807.70
0180 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 9, 114. 000 0. 000
TON 1, 849. 900 221, 988. 00
120. 00000 1, 849. 900 221, 988. 00
0185 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL) 2, 000. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 411-10255 Enul sified Asphalt (Sl ow Setting) 4,691. 000 0. 000
GAL 943. 000 3,489. 10
3. 70000 943. 000 3,489. 10
0195 503-00018 *Drilled Shaft (18 Inch) DRILLED CAI SSON (18") 4. 000 0. 000
LF 0. 000 0. 00
503. 00000 0. 000 0. 00
0200 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 196. 000 196. 000
LF 0. 000 0. 00
36. 20000 196. 000 7,095. 20
0205 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 318. 00000 0. 000 0. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 623. 00000 1. 000 3,623.00
0215 608-00006 *Concrete Sidewal k (6 Inch) 294. 000 182. 000
SY 0. 000 0. 00
56. 90000 182. 000 10, 355. 80
0220 608-00010 *Concrete Curb Ranmp 1, 329. 000 1, 329. 000
Sy 0. 000 0. 00

150. 00000 1, 329. 000 199, 350. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 *Curb and CGutter Type 2 (Section Il-B) 730. 000 730. 000
LF 0. 000 0.00
22. 40000 730. 000 16, 352. 00
0230 609-40031 *Curb Type 4 (Section B) (Key-Wy) 5, 234. 000 5, 234. 000
LF 0. 000 0. 00
6. 90000 5, 234. 000 36, 114. 60
0235 609-40120 *Curb (Median) (Special) 40. 000 0. 000
SY 40. 000 812.00
20. 30000 40. 000 812. 00
0240 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 20, 210. 000 0. 000
SF 0. 000 0. 00
7.10000 0. 000 0. 00
0245 610-00030  *Medi an Cover Material (Concrete) 1, 158. 000 18. 000
SF 0. 000 0.00
5. 60000 18. 000 100. 80
0250 612-00002 *Delineator (Type II) 30. 000 0. 000
EACH 0. 000 0. 00
41. 30000 0. 000 0. 00
0255 613-07001 *Type One Pull Box 12. 000 12. 000
EACH 0. 000 0.00
583. 00000 12. 000 6, 996. 00
0260 613-07002 *Type Two Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
666. 00000 1.000 666. 00
0265 613-07003 *Type Three Pul|l Box 13. 000 13. 000
EACH 0. 000 0.00
739. 00000 13. 000 9, 607. 00
0270 613-10000 *Wring 1. 000 0. 000
LS 0. 330 6,227.10
18, 870. 00000 0. 330 6, 227.10
0275 614-00011 *Sign Panel (Class I) 302. 000 0. 000
SF 0. 000 0. 00

19. 10000 0. 000 0. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012 *Sign Panel (Class I1) 10. 000 0. 000
SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0285 614-00013 *Sign Panel (Class IIl) 48. 000 0. 000
SF 0. 000 0. 00
32.20000 0. 000 0. 00
0290 614-00216 *Steel Sign Post (2x2 Inch Tubing) 384. 000 0. 000
LF 0. 000 0. 00
11. 10000 0. 000 0. 00
0295 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
679. 00000 0. 000 0. 00
0300 614-70150 *Pedestrian Signal Face (16) (Countdown) 25. 000 0. 000
EACH 13. 000 8, 346. 00
642. 00000 13. 000 8, 346. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0310 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
897. 00000 0. 000 0. 00
0315 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 029. 00000 0. 000 0. 00
0320 614-72860  *Pedestrian Push Button 13. 000 0. 000
EACH 13. 000 6,110. 00
470. 00000 13. 000 6, 110. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 25. 000 0. 000
EACH 10. 000 12, 410. 00
1, 241. 00000 10. 000 12, 410. 00
0330 614-72886 *Intersection Detection System (Camnera) 4.000 0. 000
EACH 0. 000 0. 00

7,450. 00000 0. 000 0. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2,091. 00000 0. 000 0. 00
0340 625-00001  *Construction Surveying (Hourly) 100. 000 47.500
HOUR 0. 000 0. 00
180. 00000 47.500 8, 550. 00
0345 626- 00000 *Mobi | i zati on 1. 000 0. 450
LS 0. 090 33, 525. 00
372, 500. 00000 0.540 201, 150. 00
0350 626-01114  *Public Information Managenent (Tier V) 141. 000 69. 000
DAY 31. 000 2,287.80
73.80000 100. 000 7,380. 00
0355 627-00008 *Modi fi ed Epoxy Pavenent Marking 184. 000 0. 000
GAL 0. 000 0.00
97. 10000 0. 000 0. 00
0360 627-00013 *Paverent Marking Paint (H gh Build) 506. 000 32.910
GAL 159. 200 6, 511. 28
40. 90000 192. 110 7,857.30
0365 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 2,104. 000 0. 000
SF 0. 000 0. 00
15. 30000 0. 000 0. 00
0370 627-30405  *Preforned Thernopl astic Pavement MarKking 564. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 40000 0. 000 0. 00
0375 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 5, 662. 000 0. 000
Li ne
) SF 0. 000 0.00
10. 20000 0. 000 0. 00
0380 630-00000  *Fl aggi ng 2, 250. 000 304. 250
HOUR 49. 500 1, 628. 55
32. 90000 353. 750 11, 638.38
0385 630- 00003 *Uniformed Traffic Control 1, 000. 000 0. 000
HOUR 103. 000 8,991. 90

87.30000 103. 000 8,991. 90



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 00004 *Traffic Control Vehicle 2.000 0.500
EACH 0. 500 2,310.50
4,621. 00000 1. 000 4,621. 00
0395 630- 00007 *Traffic Control Inspection 57. 000 34. 000
DAY 23.000 4,830. 00
210. 00000 57. 000 11, 970. 00
0400 630-00012 *Traffic Control Managenent 74.000 28. 000
DAY 7.000 10, 066. 00
1, 438. 00000 35. 000 50, 330. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1.000
EACH 3. 000 300. 00
100. 00000 4.000 400. 00
0410 630-80341  *Construction Traffic Sign (Panel Size A) 94. 000 41. 500
EACH 5. 500 550. 00
100. 00000 47.000 4,700. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 104. 000 31. 500
EACH 20. 500 2, 050. 00
100. 00000 52. 000 5, 200. 00
0420 630-80343  *Construction Traffic Sign (Panel Size C) 38. 000 19. 000
EACH 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
5, 134. 00000 1.000 5,134.00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
ype) EACH 0. 000 0. 00
2, 054. 00000 2.500 5,135.00
0435 630-80360  *Drum Channeli zi ng Device 100. 000 43.000
EACH 0. 000 0. 00
51. 30000 43. 000 2,205.90
0440 630-80380 *Traffic Cone 550. 000 275. 000
EACH 0. 000 0. 00

10. 30000 275. 000 2,832.50



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80393

632- 00000

700- 70010

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70031

700- 70060

700- 70111

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

Panel s

*Stackabl e Vertical

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

F/ A Adjust Adjust Uilities

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
96. 000
EACH
41. 10000
1. 000
LS
51, 520. 00000
0. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
16, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

0. 000
0. 330
0. 330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-16. 620
-475. 940
-492. 560

0. 000
0. 000
0. 000

0. 000
-22,906. 190
-22,906. 190

0. 000
48. 000
48. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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17, 001.

-475.

- 22, 906.

48

.00

60

.00

.00

94

.00

19

00

.00

.00

.00

17:11: 24

AMOUNT

1,972

17, 001.

-492

-22,906.

48

80

60

.00

.00

56

.00

19

00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21208-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0003 17:11: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70594 F/ A DRB Standing Committee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,949,119.20$% 468,964.82 % 1, 239,583.05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0525 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0530 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 5, 469. 00
5, 469. 00000 2.000 10, 938. 00
CAT 0400 CURRENT AMI $  130,938.00% 5,469.00% 130, 938.00

PRQJECT TOTAL CURRENT AMI $ 4,080,057.20%  474,433.82$ 1,370, 521. 05



